ARCO ot and Gas Company £

Inslrustiens;

" WESTERN ~ MORROW OR
Fele Leaze ar Unil Yeplt ng
WILDCAT HANNA
ALthoor W Dong Titla
DRILL
1755'S and 1413'W of the NE Cormer of Sec 23/T25/R27E  WB&M
Spurdle: AACO W |
ARCO OIL AND GAS COMPANY 100%
Souceud or W.O. begun Cate Hagr Pragr siatus 4 a WO,
SFUDDED 6/8/88 6:00 hrs

Date and depth
as of 8:00 a.r.

Complete reccrd lar eAch Qay rggortod

-1
4-26-88

-8
5-03-88

5-04-88

-10
5-05-88

-11
5-056-88

HANNA #1 {Morrow County, OR)

Began clearing location. Moved in drill and air compressor.

HANNA #1 {(Morrow County, OR)

Finished grading top soil. Began drilling holes for blasting.
RANNA #1 {Morrow County, OR)

Drilled, loaded, and blasted 2/3 of high side.
HANNA #1 {Morrow County, OR}

Continued drilling shot holes, blasting and leveling location.
HANNA #1 {Morrow County, OR)

Shut down due to weather 4/29 & 4/30. Fin blasting. Installed cattle
guard, Place rock on Harma prop reoad.

HANMA #1 (Morrow Gounty, OR)

Leveled location. Work 90% complete. Drld & shot sump. Applied crushed
rock to Hanna road. Location 60% complete,

HANKA #1L  {(Morrow County, OR)

Completed leveling location, and rolled location/access road. Continued
laying crushed rocks (a{prcx 340 cu yds) on location & access road.
Approx 50% of sump completed.

HANNA #1 (Morrow County, CR)

-

Pinishing sump. Continued laying crushed rock on remainder of new road
and 1/3 of location.

HANNA #1 {(Morrow County, OR)

Contimue laying rock. Total of 2052 cu. yd. used to date. Location 95%
complete.

The abowve id carrect
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For farm preparatian and diglribyiion,
soe Procedurts Manual. Section 30,
Crliling, Pages B and 87,

AR3B-459-1-D

Mumber & 1oy well nsiary (GrME canseculively Bago na,
A% they are prefared ‘or gash well




