



# Watershed Sciences

529 SW 3<sup>rd</sup> Ave, Ste. 300, Portland, OR 97204

September 7, 2010

To: Don Lewis, Ian Madin

Subject: *Crater Lake LiDAR Acquisition*

Client Contact Don Lewis, Ian Madin  
Acquisition Manager Eric McNeill- 503.505.5103  
Project Crater Lake  
Status **Completed 9/5/2010**

AOI Acres Acquired 180,945  
Total AOI Acres 180,945  
% AOI Acquired 100%  
Days on Project 8  
# Days flown 8  
Percent Flyable Conditions 87%  
Avg. Hrs Flown/Day 5.3  
Avg. Acres/Day 22,618

